WK 9, Fe	WK 10, March 2014							WK 11, March 2014								WK 12, March 2014							WK 13, March 2014					
01 02	03	04	05	06	07	80	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	
Middleware																												
User	er section		3.75 days					E.																				
Uploading I	Modu	le	1.2 w	eeks							 Y				\neg													
							Sha	aring	Modu	le	1.5d		Y.															
											Feed	back	Modu	le →	2.5 d	ays		E.										
										En	nbed (Code	Modu	le 🖵	6h	Υ.												
					Sea	arch N	Modul	e	4 day	'S			E.															
												App	roval	Modu	le 🛶	4 day	/S			Υ.								
														Repo	rting N	Modul	le	1 we	ek) E.			
																			Log	Modu	le	6h	Y.					
																							Test	1.	.5d?	Y	.+.E.	